

Joint Action on Health Workforce Planning and Forecasting

Latest developments in the Joint Action



Michel Van Hoegaerden - Programme Manager

Budapest - June 13, 2013

2 Dashboard view

On time : OK

On Budget : -
(collecting data)

Status OK

On Scope : OK

Risk Level : Low



Major meetings behind us :

- 23/05/2013 - WP Leader e-meeting
- 21&22/05/2013 - WP6 UK<->BE meeting
- 16&17/05/2013 - Kick-Off and workshop WP5
- 2&3/05/2013 - WHO Policy Dialogue
- 12/04/2013 - Joint Action update at the EC (Working Group on Health Workforce)
- 12/04/2013 - Kick-Off WP3
- 12/04/2013 - Kick-Off WP4
- 11/04/2013 - Kick-Off WP1
- 11/04/2013 - Kick-Off WP2
- 11/04/2013 - Kick-Off WP6
- 11/04/2013 - Kick-Off Plenary session



4

Major meetings planned :

- 13&14/06/2013 - Workshop WP4
- 12&14/06/2013 - Face to face meetings WP3 / WP's 4, 5, 6 & 7.

- 3&4/09/2013 - Kick-off & Workshop WP7
- 26&27/09/2013 - WP Leader Meeting & Executive Board
- 2014, last week of January - Conference, Stakeholder Forum & Plenary Assembly - Bratislava



Provisionnal agenda of the E.B. (Sept, 2013)

- Review of Programme Plan, Budget & Risks
- Formal E.B. approval
 - WP1 Tools & Template
 - WP2 Network of knowledge brokers
 - WP2 Logo & House style
 - WP2 Dissemination strategy
 - WP3 Evaluation Strategy
 - WP5 Minimal Data Requirements
 - WP7 Sustainability strategy
- Draft review:
 - WP2 Stakeholder analysis
 - WP2 Web site structure



6 Important information

- The Grant agreement has been signed. It is now spread to all partners.
- Funding has been made available by the EAHC and WP1 starts the transfert to the associated partners next week
- First activity information's are being collected



7 **Thank you for your attention !**



Website : <http://www.euhwforce.eu/>
Email : EUHWForce@health.belgium.be

Joint Action Coordinator / Programme Manager :

Michel Van Hoegaerden
JAHWF.michelvanhoegaerden@health.belgium.be
+32 (0) 473.82.50.04

