
Id Vorgangsname Begindatum Einddatum Voorafgaande taken

1 WP1 maa 1/04/13 don 31/03/16

2 M 1.1 - Joint Action Kick Off maa 1/04/13 don 11/04/13

3 Plenary Assembly din 28/01/14 don 31/03/16

4 M 1.2 - Plenary assembly 1 din 28/01/14 din 28/01/14 9

5 M 1.2 - Plenary assembly 2 maa 26/01/15 maa 26/01/15 11

6 M 1.2 - Plenary assembly 3 don 31/03/16 don 31/03/16 13

7 Executive Board din 21/01/14 woe 30/03/16

8 M 1.3 - Executive Board 1 vri 26/09/14 vri 26/09/14 15;72;73;49;56;57;58;59;108;71;75;165;51;68;69;188

9 M 1.3 - Executive Board 2 din 21/01/14 din 21/01/14 16;140;166;194;198;123;202

10 M 1.3 - Executive Board 3 vri 26/09/14 vri 26/09/14 17;61;63;82;76;124;168;169;181;190;99;126;127;128;151

11 M 1.3 - Executive Board 4 vri 23/01/15 vri 23/01/15 18;111;116;149;195;199;112;203;119

12 M 1.3 - Executive Board 5 vri 25/09/15 vri 25/09/15 19;77;129;133;152;176;186;191;100;132;158;172

13 M 1.3 - Executive Board 6 woe 30/03/16 woe 30/03/16 20;78;114;153;62;64;79;101;104;115;117;120;135;160;162;178;192

14 Work Package Leader Meeting don 26/09/13 din 29/03/16

15 M 1.4 - Work Package Leader Meeting 1 don 26/09/13 don 26/09/13

16 M 1.4 - Work Package Leader Meeting 2 maa 20/01/14 maa 20/01/14

17 M 1.4 - Work Package Leader Meeting 3 don 25/09/14 don 25/09/14

18 M 1.4 - Work Package Leader Meeting 4 don 22/01/15 don 22/01/15

19 M 1.4 - Work Package Leader Meeting 5 don 24/09/15 don 24/09/15

20 M 1.4 - Work Package Leader Meeting 6 din 29/03/16 din 29/03/16

21 Work Package Leader Electronic Meeting don 23/05/13 din 15/03/16

22 WPLEM 1 don 23/05/13 don 23/05/13

23 WPLEM 2 din 25/06/13 din 25/06/13

24 WPLEM 3 din 13/08/13 din 13/08/13

25 WPLEM 4 din 15/10/13 din 15/10/13

26 WPLEM 5 vri 15/11/13 vri 15/11/13

27 WPLEM 6 din 17/12/13 din 17/12/13

28 WPLEM 7 din 18/02/14 din 18/02/14

29 WPLEM 8 din 18/03/14 din 18/03/14

30 WPLEM 9 din 22/04/14 din 22/04/14

31 WPLEM 10 din 20/05/14 din 20/05/14

32 WPLEM 11 din 17/06/14 din 17/06/14

33 WPLEM 12 din 29/07/14 din 29/07/14

34 WPLEM 13 din 21/10/14 din 21/10/14

35 WPLEM 14 din 18/11/14 din 18/11/14

36 WPLEM 15 din 16/12/14 din 16/12/14

37 WPLEM 16 din 17/02/15 din 17/02/15

38 WPLEM 17 din 24/03/15 din 24/03/15

39 WPLEM 18 din 14/04/15 din 14/04/15

40 WPLEM 19 woe 20/05/15 woe 20/05/15

41 WPLEM 20 din 23/06/15 din 23/06/15

42 WPLEM 22 don 30/07/15 don 30/07/15

43 WPLEM 23 woe 21/10/15 woe 21/10/15

44 WPLEM 24 din 24/11/15 din 24/11/15

45 WPLEM 25 din 15/12/15 din 15/12/15

46 WPLEM 26 din 19/01/16 din 19/01/16

47 WPLEM 27 din 15/03/16 din 15/03/16

48 M 1.5 - Joint Action Closure don 31/03/16 don 31/03/16

49 D 011 - Project Policy maa 1/04/13 din 30/04/13

50 Program Plan maa 1/04/13 vri 1/01/16

51 D012 - Initial Program Plan maa 1/04/13 woe 31/07/13

52 First update of Program Plan don 1/08/13 woe 1/01/14

53 Second update Program Plan woe 1/10/14 don 1/01/15

54 Third update Program Plan don 1/10/15 vri 1/01/16

55 Templates and tools don 4/04/13 woe 31/07/13

56 D 013 - Activity Log don 4/04/13 woe 15/05/13

57 D 013 - Risk and Issue Register din 30/04/13 maa 1/07/13

58 D 013 - Stage Plan din 30/04/13 maa 1/07/13

59 D 013 - Progress Report maa 17/06/13 woe 31/07/13

60 Reporting vri 1/08/14 vri 25/03/16

61 D 014 - Interim financial report vri 1/08/14 vri 12/09/14

62 D 014 - Final financial report maa 1/02/16 vri 25/03/16

63 D 014 - Interim technical report vri 1/08/14 vri 12/09/14

64 D 014 - Final technical report maa 1/02/16 vri 25/03/16

65 WP2 maa 1/04/13 don 31/03/16

66 Knowledge broker network maa 1/04/13 don 31/03/16

67 Creating the knowledge broker network maa 1/04/13 vri 31/05/13

68 D 021 - List of knowledge brokers maa 1/04/13 vri 31/05/13

69 M 2.1 - Start up of the Knowledge broker network maa 3/06/13 maa 3/06/13 67

70 Management of the Knowledge broker network din 4/06/13 don 31/03/16 69

71 D 022 - Logo and house style maa 1/04/13 woe 31/07/13

72 M 2.2 - D 023 - Dissemination plan maa 1/04/13 vri 30/08/13

73 D 023 - Leaflet maa 1/04/13 vri 13/09/13

74 Stakeholder analysis maa 1/04/13 vri 29/05/15

75 M 2.1 - D 023 - Stakeholder analysis 1 maa 1/04/13 woe 31/07/13

76 M 2.2 - D 023 - Stakeholder analysis 2 vri 30/05/14 vri 30/05/14

77 M 2.2 - D 023 - Stakeholder analysis 3 vri 29/05/15 vri 29/05/15

78 D 024 - Layman technical report zon 6/12/15 don 14/01/16

79 D 024 - Final dissemination report maa 1/02/16 vri 25/03/16

80 Website maa 1/07/13 din 31/03/15
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Id Vorgangsname Begindatum Einddatum Voorafgaande taken

81 First version of the website maa 1/07/13 woe 31/07/13

82 M 2.3 - D 025 - Fully operational website maa 31/03/14 maa 31/03/14

83 Website link with WP5 vri 16/01/15 din 31/03/15 149

84 Website link with WP6 maa 18/08/14 woe 31/12/14 169

85 Newsletters maa 1/04/13 don 31/03/16

86 Newsletter 1 maa 1/04/13 vri 28/06/13

87 Newsletter 2 maa 1/07/13 maa 30/09/13

88 Newsletter 3 din 1/10/13 din 31/12/13

89 Newsletter 4 woe 1/01/14 maa 31/03/14

90 Newsletter 5 din 1/04/14 maa 30/06/14

91 Newsletter 6 din 1/07/14 din 30/09/14

92 Newsletter 7 woe 1/10/14 woe 31/12/14

93 Newsletter 8 don 1/01/15 din 31/03/15

94 Newsletter 9 woe 1/04/15 din 30/06/15

95 Newsletter 10 woe 1/07/15 woe 30/09/15

96 Newsletter 11 don 1/10/15 don 31/12/15

97 Newsletter 12 vri 1/01/16 don 31/03/16

98 Conferences woe 29/01/14 don 3/03/16

99 M 2.4 - Conference 1 woe 29/01/14 woe 29/01/14 4

100 M 2.4 - Conference 2 din 27/01/15 din 27/01/15 5

101 M 2.4 - Conference 3 don 3/03/16 don 3/03/16

102 Publication and distribution of the EU 
HWFplanning guide

vri 1/01/16 don 31/03/16

103 Comined and completed HWF planning and 
Forecasting guide

vri 1/01/16 maa 29/02/16 135;162;168

104 M 2.5 - D 084 - Distributed HWF planning and 
Forecasting guide

din 1/03/16 din 29/03/16 103

105 WP3 maa 1/04/13 vri 18/03/16

106 Evaluation strategy maa 1/04/13 din 2/07/13

107 First draft evaluation strategy maa 1/04/13 maa 1/07/13

108  D 031 - Final evaluation strategy din 2/07/13 din 2/07/13

109 Expert reference groups maa 3/11/14 maa 30/11/15

110 Expert reference group 1 maa 3/11/14 vri 28/11/14

111 M 3.1 - Expert reference group meeting 1 vri 28/11/14 vri 28/11/14

112 D 032 - Expert reference group report 1 vri 28/11/14 vri 28/11/14

113 Expert reference group 2 maa 2/11/15 maa 30/11/15

114 M 3.3 - Expert reference group meeting 2 maa 30/11/15 maa 30/11/15

115 D 032 - Expert reference group report 2 maa 30/11/15 maa 30/11/15

116 M 3.2 - Intermediate Evaluation vri 9/01/15 vri 9/01/15

117 M 3.4 - Final Evaluation vri 18/03/16 vri 18/03/16

118 Evaluation report don 1/01/15 vri 18/03/16

119 D 033 - Interim Evaluation report don 1/01/15 vri 9/01/15

120 D 034 - Final Evaluation report maa 1/02/16 vri 18/03/16

121 WP4 maa 6/01/14 don 31/12/15

122 Terminology mapping maa 6/01/14 maa 30/06/14

123 M 4.1 - Workshop on terminology mapping maa 6/01/14 maa 6/01/14

124 D 041 - Report on terminology mapping maa 2/06/14 maa 30/06/14

125 Mobility Data maa 24/03/14 din 31/03/15

126 M 4.2 - Workshop on mobility data maa 24/03/14 maa 24/03/14

127 M 4.4 - Workshop on applicability of WHO code din 20/05/14 din 20/05/14

128 M 4.3 - Workshop on mobility data policy 
recommendations

vri 12/09/14 vri 12/09/14

129 D 042 - Report on mobility data maa 2/03/15 din 31/03/15

130 HWF planning data maa 6/04/15 vri 11/09/15

131 First workshop on gap analysis maa 6/04/15 vri 24/04/15

132 M 4.5 - Second workshop on gap analysis vri 29/05/15 vri 29/05/15

133 D 043 - Report on HWF planning data din 1/09/15 vri 11/09/15

134 WP4 Chapter for the EU HWF Guide don 1/10/15 don 31/12/15

135 D 081 - Chapter on terminology, HWF Planning 
data and mobility data

don 1/10/15 don 31/12/15

136 WP5 maa 20/05/13 din 29/03/16

137 Minimum planning data requirements maa 20/05/13 don 31/10/13

138 Literature review maa 20/05/13 vri 30/08/13

139 Defining conceptual model maa 2/09/13 don 31/10/13

140 M 5.1 - D 051 - Agreement on the minimum data 
set

don 31/10/13 don 31/10/13

141 Exchange of good practice maa 20/05/13 vri 9/01/15

142 Analysis of existing HWF planning methods maa 20/05/13 don 31/10/13

143 Draft report on good practices vri 1/11/13 vri 10/01/14

144 Final Report on good practices din 1/04/14 maa 30/06/14

145 Creation of the web portal on HWF planning 
methodologies

maa 1/09/14 vri 9/01/15

146 Firt release of the web portal maa 3/03/14 don 31/07/14

147 Implemantation of first release maa 1/09/14 vri 12/09/14

148 Second and complete release woe 1/10/14 woe 31/12/14

149 D 053 - Implementation of complete web portal don 1/01/15 vri 9/01/15

150 Handbook on planning methodologies woe 1/01/14 don 1/10/15

151 M 5.2 - Experts group conference on HWF 
planning methodologies 

woe 1/01/14 vri 28/02/14
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Id Vorgangsname Begindatum Einddatum Voorafgaande taken

152 M 5.3 - Validation of the handbook on HWF 
planning methodologies

maa 3/03/14 din 31/03/15

153 M 5.5 - D 052 - Finalisation of the handbook woe 1/04/15 don 1/10/15

154 Pilot study maa 3/06/13 din 29/03/16

155 Chosing 2 countries for pilot study maa 3/06/13 maa 1/07/13

156 In site visit 1 woe 1/01/14 vri 10/01/14

157 In site visit 2 maa 1/09/14 vri 12/09/14

158 M 5.4 - Start up of the pilot study maa 4/05/15 maa 4/05/15

159 Execution of the pilot study maa 4/05/15 don 31/12/15

160 D 054 - Report on WP5 pilot study experiences maa 4/01/16 din 29/03/16

161 WP5 Chapter for the EU HWF guide don 1/10/15 don 31/12/15

162 D 082 - Chapter on quantitative methods for EU 
HWF planning and forecasting

don 1/10/15 don 31/12/15

163 WP6 maa 20/05/13 don 31/03/16

164 WP6 Chapter for the EU HWF Guide maa 3/06/13 vri 15/08/14

165 M 6.1 - Complete baseline dataset on qualitative 
methods for horizon scanning

maa 3/06/13 woe 31/07/13

166 M 6.2 - Decision on the outline of the chapter on 
Horizon Scanning for the EU HWF guide

don 17/10/13 don 17/10/13

167 Creation the chapter on horizon scannig for the 
EU HWF guide

maa 17/03/14 vri 15/08/14

168 M 6.3 - D 083 - Final Chapter on horizon scanning vri 15/08/14 vri 15/08/14

169 D 064 - Web content on horizon scanning vri 15/08/14 vri 15/08/14

170 Guidelines on Qualitative HWF planning maa 20/05/13 don 31/03/16

171 review of existing HS models maa 3/06/13 vri 21/02/14

172 D 061 - Creation of User guidelines on estimating 
future needs

maa 24/02/14 vri 30/05/14

173 Pilot study maa 20/05/13 din 29/03/16

174 Scoping of the pilot study maa 20/05/13 woe 31/07/13

175 Information sharing and adapting models don 1/08/13 woe 30/04/14

176 M 6.4 - Start up of the Qualitative pilot study vri 1/05/15 vri 29/05/15

177 Application of the qualitative methods maa 1/06/15 don 31/12/15

178 D 064 - Report on pilot study experiences vri 1/01/16 din 29/03/16

179 Estimation of future skills and competencies maa 8/07/13 vri 18/09/15

180 Literature review maa 8/07/13 vri 6/09/13

181 M 6.5 - Workshops on future needs maa 14/10/13 vri 21/02/14

182 Last workshop on future needs vri 21/02/14 vri 21/02/14

183 Trainings in mapping technique maa 28/10/13 vri 8/11/13

184 Mapping of the drivers maa 11/11/13 vri 21/03/14

185 Creation of a policy brief per driver vri 27/03/15 vri 27/03/15

186 D 062 - Toolbox/Report on future skills and 
competencies

maa 23/03/15 vri 18/09/15

187 WP7 maa 1/04/13 din 29/03/16

188 D 071 - Sustainability strategy maa 1/04/13 woe 31/07/13

189 List of experts maa 2/09/13 din 29/03/16

190 D 072 - First List of experts maa 2/09/13 maa 24/03/14

191 D 072 - Second List of experts din 1/04/14 din 31/03/15

192 D 072 - Third List of experts woe 1/04/15 din 29/03/16

193 Technical recommendations maa 2/09/13 din 29/03/16

194 D 073 - First Technical recommendations maa 2/09/13 vri 29/11/13

195 D 073 - Second Technical recommendations maa 2/12/13 vri 28/11/14

196 D 073 - Third Technical recommendations maa 1/12/14 din 29/03/16

197 Recommendations towards policy making maa 2/09/13 din 29/03/16

198 D 074 - First Recommendations towards policy 
making

maa 2/09/13 vri 29/11/13

199 D 074 - Second Recommendations towards policy
making

maa 2/12/13 vri 28/11/14

200 D 074 - Third Recommendations towards policy 
making

maa 1/12/14 din 29/03/16

201 Sustainability expertise maa 2/09/13 woe 7/01/15

202 M 7.1 - First Sustainability expertise maa 2/09/13 woe 8/01/14

203 M 7.2 - Finalization of advice on cirular modibility 
and following steps 

maa 3/02/14 woe 7/01/15

204 M 7.3 - Final outroll and next steps woe 1/04/15 din 15/03/16
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