

Joint Action Health Workforce
Planning and Forecasting



Joint Action Health Workforce
Planning and Forecasting

WP5: The Pilot Study: Next steps and appointments

RAGNAR GULLSTRAND

Agenas

JA Workshop on Pilot Study
Bratislava, 29th January 2014



Funded by
the Health Programme
of the European Union

WP5 - Activities for the first half of 2014

Objective: Create the platform for the Pilot study

Activities


1. Guarantee high level support
2. Nominate a project leader
3. Contact and inform the stake holders
4. Firenze (Italy) proposed date to meet the groups : 7:th of May
5. Firenze (Italy) expert meeting on methods: 8-9:th of May
6. Lisbona (Portugal) proposed week to meet the groups: 16-20:th of June

Methods


1. Discuss the MDS and the projection model
2. Discuss the planning model
3. Decide on indicators (with WP3 and WP7)
4. Identify training needs

Professions

It is required that all five professionals are covered by the Pilot Studies



Project structure



The professions are grouped by length of education

Planning of the activities on three years (1)

Phase	Activity	M	M	M	M	M	M	M1	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M
		7	8	9	10	11	12	3	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	9	0	31	32	33	34	35				
		nov-13	dic-13	gen-14	feb-14	mar-14	apr-14	mag-14	giu-14	lug-14	ago-14	set-14	ott-14	nov-14	dic-14	gen-15	feb-15	mar-15	apr-15	mag-15	giu-15	lug-15	ago-15	set-15	ott-15	nov-15	dic-15	gen-16	feb-16	mar-16				
1. Prepare scope and team	Create the project teams.																																	
	Have the teams meet and share information on country or region specific information and current planning activities.																																	
	Pilot study contract subscribed (Regions with WP1).																																	
	Design roles and responsibilities: who will be project leader of the pilot study; who will be point of contact in every region/country; who will work on the field.																																	

Questions & Answers