



Joint Action Health Workforce  
Planning and Forecasting



Joint Action Health Workforce  
Planning and Forecasting

# Joint Action on Health Workforce Planning and Forecasting

## WP1 Deliverables

Lieve Jorens, WP1 leader  
Bratislava, January 28, 2014



Funded by  
the Health Programme  
of the European Union

# WP1 Deliverables (1)

- **D011 Project Policy**
  - approved before start project
- **D012 Initial Project Plan**
  - Can be consulted on sharepoint
  - Every PA, an updated plan for the upcoming year will be shown
- **D013a Activity Log**
  - Only for associated partners
  - To report on working days and travel costs
  - Already in use by all associated partners

# WP1 Deliverables (1)

- **D013b Risk and Issue Register**
- **D013c Stage Plan**
- **D013d Progress Report**
  - Only for Work Package Leaders
  - To report on risks and issues, upcoming work and progress
  - Used by WP1 to do project management and reporting
  - Are all uploaded on Sharepoint, WP1 site