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The goal of risk management is to manage all of the risks that 
may arise in the execution of the Joint Action and its Work 
Packages.  

Risk/Issue management is concerned with keeping the Joint 
Action’s exposure to risk at an acceptable level and aims to 
prevent the risks from threatening the Joint Action’s chances of 
achieving its objectives. 

Issues are things actually happening that could cause problems 
for the Joint Action. It is an event that has already happened, 
was not planned and requires management action. An issue 
may be:  

 A risk that has materialized and needs to be managed 

 A required change to the Work Package or the Joint Action 

 A problem affecting the Work Package or the Joint Action 

 



There are several actions possible to mitigate risks. These 
can be summarized as ‘the four T’s’: 

 

1. Transfer to the party best placed to manage it 

2. Tolerate the risk – the ‘do nothing’ option, which means 
the Work Package will accept the consequences of the 
risk happening 

3. Terminate the risk by re-scoping the Work Package to 
remove the risk 

4. Treat the risk by taking corrective actions to reduce the 
probability or impact of the risk.  
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Nr Description N° Mitigation 

 1 
Lack of data about planning in 
too many Countries 

  

 2 
Lack of practical application of 
methodologies at policy levels 

  

 3 

Too limited comparability of 
methodologies (no common 
minimal    data-set) 

  

 4 
The variety of the languages and 
cultural manners 

  

 5 
Survey results not suitable for 
easy to use data-base 
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